

PROJECT REPORT: Beta Mall

Beta Mall - Project PRJ-002

Executive Report (Senior Project Manager)

1. EXECUTIVE SUMMARY

The Beta Mall project remains financially and schedule-wise healthy. Total budget is \$5,000,000; cumulative spend is \$3,100,000 leaving \$1,900,000 available. All cost categories are under-budget, and the schedule shows 0 day delay with a projected finish of 2025-12-31. The overall risk rating is MODERATE, driven primarily by a pending invoice and limited performance data on key contractors, safety, and quality. Prompt actions on the pending invoice, contractor oversight, and continued monitoring of critical-path items will preserve the current favorable position.

2. BUDGET STATUS

Category	Budget	Spent	Variance
Materials	\$2,000,000	\$1,200,000	-40.0%
Labor	\$1,200,000	\$900,000	-25.0%
Equipment	\$600,000	\$450,000	-25.0%
Subcontractors	\$800,000	\$400,000	-50.0%
Permits & Fees	\$200,000	\$100,000	-50.0%
Contingency	\$200,000	\$50,000	-75.0%

Key drivers - efficient crew, equipment leasing, and deferred Phase 2 subcontractor engagement keep spending low.

Pending financial item - Invoice INV-2001 from BuildRight LLC for \$200,000, due 2025-05-10, is awaiting approval. The amount is fully covered by the remaining \$1,900,000 and does not threaten the budget, but timely approval is required to keep cash-flow on schedule.

Contingency - The contingency line has been minimally used. The unused portion will be retained for any unforeseen issues that may arise in later phases.

3. SCHEDULE STATUS

- Overall health: 0-day delay; projected completion 2025-12-31.
- Phase 1 (Site Prep & Foundation): Completed on schedule (2024-03-01 to 2024-08-31).
- Phase 2 (Structure & Envelope): In progress, on track (2024-09-01 to 2025-04-30) with 0-day delay.
- Phases 3 & 4: Planned, with zero-day delay assumptions; Phase 3 starts 2025-05-01.

Schedule buffer: The interval from 2025-05-01 to 2025-12-31 provides 245 days of buffer to absorb future variances.

Critical-path items: Glass façade delivery and HVAC system installation are being monitored; no impact to date.

4. RISK ASSESSMENT

#	Risk	Severity	Impact	Mitigation
1	Cash-flow - pending invoice INV-2001 (\$200,000)	MEDIUM	Could reduce the remaining budget of \$1,900,000 if not approved promptly	Project Manager Sara Mansour to obtain approval by 2025-05-10; weekly finance follow-up
2	Contractor performance - BuildRight LLC (rating 3.9) vs. CityElectric Co (rating 4.5)	MEDIUM	May cause quality issues, increasing the spent amount of \$3,100,000 and schedule pressure	Formal quality-inspection schedule; weekly progress reports; trigger performance review on any non-conformance
3	Safety - on-site construction (no incident data)	MEDIUM	Potential work stoppage affecting the overall delay days of 0	Enforce site Safety Plan; daily toolbox talks; log observations in safety register
4	Stakeholder engagement - client City Retail Holdings (no data)	LOW	Misaligned expectations could generate change orders impacting budget and schedule	Bi-weekly stakeholder meeting chaired by Sara Mansour; circulate minutes; track actions
5	Quality control - general construction (no defect data)	LOW	Undetected defects could erode the remaining budget of \$1,900,000	Third-party quality audit at key milestones (façade, HVAC); corrective action plans for findings

Overall rating: MODERATE. The project is healthy on budget and schedule, but the pending invoice, contractor performance variance, and lack of safety/quality metrics elevate risk.

5. RECOMMENDATIONS

Recommendation	Owner	Risk-mitigation timeline
Approve INV-2001 (\$200,000) promptly	Sara Mansour (Project Manager)	Obtain approval by 2025-05-10; set weekly finance check-ins until approval
Implement weekly quality-inspection for BuildRight LLC	Construction Lead	Start 2024-09-01 (Phase 2 start); continue through 2025-04-30; trigger review on any non-conformance
Track glass façade delivery and HVAC 1-day variance each week	Site Engineer	Weekly monitoring through Phase 2 (2024-09-01 to 2025-04-30); checkpoint at 2025-05-01 (Phase 3 start)
Record weekly percentage completion of 95 % on-track rating before 2025-04-30	Phase 2 Scheduler	Weekly reporting through 2025-04-30; formal review on 2025-05-01
Conduct daily toolbox talks and log safety observations	Safety Officer	Daily from 2024-09-01 onward; weekly safety register review
Schedule third-party quality audits at façade completion and HVAC installation	Quality Manager	Audit after façade completion (date TBD within Phase 2) and after HVAC installation (date TBD within Phase 2)
Hold bi-weekly stakeholder meetings with City Retail Holdings	Sara Mansour	Every two weeks starting 2024-09-01; circulate minutes within 48 hours; track actions in shared log

6. NEXT STEPS

- Invoice approval: Sara Mansour to secure approval of INV-2001 by 2025-05-10 and establish weekly finance follow-up.
- Monitoring regime: Deploy weekly tracking of critical-path items and Phase 2 progress as outlined; generate a status dashboard for senior leadership.
- Safety & quality: Activate daily toolbox talks and schedule the first third-party quality audit before the end of Phase 2.
- Stakeholder engagement: Initiate the bi-weekly client meeting cadence; document expectations and change-order requests.

5. Contingency stewardship: Retain the unused contingency balance for any unforeseen issues; consider allocating it to Phase 2 subcontractor contracts or pending permits if needed, without exceeding the remaining budget.

By executing these actions within the specified timelines, Beta Mall will maintain its on-budget, on-schedule posture and mitigate the moderate risk profile identified.

Quality Scores:

Budget: 9/10 (attempts: 1)

Schedule: 9/10 (attempts: 1)

Risk: 9/10 (attempts: 1)

Report: 10/10 (attempts: 1)

Grounding: all 22 figures trace to the record.